

WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
2.6.	Accreditation/ approval of MSc curricula	4	1X	1X	1X	1X								
2.7.	Implementation of developed MSc curricula	48	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X	4X
2.8.	Accreditation/ approval of LLL courses for professionals	4	1X	1X	1X	1X								
2.9.	Implementation of LLL courses for professionals	6		1X		1X	1X	1X			1X	1X		
2.10.	Optimization of MSc and LLL courses based on the feedback of enrolled participants (students, researchers, professionals)	4							1X,2=	1X,2=				
3.2.	Development and updating of ECOBIAS-NET internet platform	12	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X	1X
4.3.	Regular Quality Assurance Board meetings	5		1X,1=					1X,1=			1X,1=		1X,1= 1X,1=
4.6.	External financial control	9										3X,3=	3X,3=	3X,3=
5.2.	Setting and updating of Project site	12	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=	1=
5.3.	Design, printing, recording and publishing promo material	9		1X,1=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=		1X,1=	1X,1=	
5.5.	Round tables with stakeholders	4				2X	2X							
5.6.	Open day at each Partner Country HEI	3					3X							
5.7.	Workshop and Summer School in DNA Metabarcoding at University of Tuzla	5							2x,2=	3X				
5.8.	Final Conference on ECOBIAS	3											3X,3=	
6.3.	Day-to-day coordination of project activities	13	1X,1=	1X,1=	1X,1=	1X,1=	2X,2=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=	1X,1=
6.4.	Regular Steering Committee and Project Management meetings	4		1X,1=				1X,1=			1X,1=		1X,1=	
6.5.	Submission of interim and final reports	10										2X,3=	2X,3=	2X,4=