

	WP	Task leader
<b>1</b>	<b>PREPARATION -UNI</b> <b>Đurađ Milošević</b>	
1.1.	Analysis of PgC partners Knowledge/Skills/Practice in EMAB	UNIZG Marko Miliša
1.2.	Analysis of PC partners Knowledge/Skills/Practice in EMAB	UNI Vladimir Zikic
1.3.	Analysis of existing curricula related to EMAB in both Programme and Partner Country partners	UDE Cristina Hartmann Fatu
1.4.	Analysis of labour market needs relevant to EMAB in PCs	UNI Milica Stojković Piperac
<b>2</b>	<b>DEVELOPMENT -UNS</b> <b>Dužanka Cvijanović</b>	
2.1.	Development of aims, specific competencies and learning outcomes of master curricula and LLL trainings in EMAB	UNS Srđan Rončević
2.2.	Development of courses design and syllabus for ECOBIAS curricula and LLL trainings	UNS Goran Anačkov
2.3.	Purchasing of literature, software and laboratory equipment, installation and activation	UNS Đurađ Milošević
2.4.	Theme-based training of teaching staff for acquiring new EMAB methods and field techniques	UNI Vladimir Randelović
2.5.	Preparation of learning materials and field protocols using ICT tools	UNIZG Antun Alegro
2.6.	Accreditation/ approval of MSc curricula	UNTZ Avdul Adrovic
2.7.	Implementation of developed MSc curricula	UNTZ Elvira Hadžiahmetović Jurida

2.8.	Accreditation/ approval of LLL courses for professionals	UBL Svjetlana Lolić
2.9.	Implementation of LLL courses for professionals	UBL Maja Manojlović
2.10.	Optimization of MSc and LLL courses based on the feed-back of enrolled participants (students, researchers, professionals)	SUM Dragan Škobić
<b>3</b>	<b>ECOBIAS-NET - UNSA</b> <b>Adi Vesnić</b>	
3.1.	Establishment of regional academic network in EMAB	IUT Zlatko Mecan
3.2.	Development and updating of ECOBIAS-NET internet platform	UNSA Nusret Drešković
<b>4</b>	<b>QUALITY ASSURANCE -UNIZG</b> <b>Antun Alegro</b>	
4.1.	Establishment of Quality Assurance Board	UNS Maja Novković
4.2.	Development of Quality and Assurance Plan	UNIZG Marko Čaleta
4.3.	Regular Quality Assurance Board meetings	UNIZG Ivana Buj
4.4.	Inter-project coaching	UDG Anđela Jakšić
4.5.	External evaluation of the project	UDE Florian Leese
4.6.	External financial control	UNIZG Marko Čaleta
<b>5</b>	<b>DISSEMINATION -UNTZ</b> <b>Jasmina Kamberović</b>	
5.1.	Preparing project dissemination plan	UNS Dušanka Cvijanović
5.2.	Setting and updating of Project site	UNS (zamena za UNI) Dušanka Cvijanović

5.3.	Design, printing, recording and publishing promo material	UNS Maja Novković
5.4.	Workshops at Partner Country HEI	IUT Zlatko Mecan
5.5.	Round tables with stakeholders	UDG Sandra Tinaj
5.6.	Open day at each Partner Country HEI	UDG Marija Vugdelić
5.7.	Workshop and Summer School in DNA Metabarcoding at University of Tuzla	UNTZ Adisa Ahmić
5.8.	Final Conference on ECOBIAS	UNTZ Vedad Pašić
<b>6</b>	<b>MANAGEMENT -UNS Snežana Radulović</b>	
6.1.	Establishment of management board and Kick-off meeting	UNS Goran Anačkov
6.2.	Development of guidelines on the project management and reporting	UNI Đurađ Milošević
6.3.	Day-to-day coordination of project activities	UNS Snežana Radulović
6.4.	Regular Steering Committee and Project Management meetings	UNS Dušanka Cvijanović
6.5.	Submission of interim and final reports	UNS Snežana Radulović