

	WP		Task leader	Team
1	PREPARATION -UNI Đurađ Milošević			
1.1.	Analysis of PgC partners Knowledge/Skills/Practice in EMAB	Report	UNIZG Marko Miliša	UDE Martina Weiss Samira Huseinović
1.2.	Analysis of PC partners Knowledge/Skills/Practice in EMAB	Report	UNI Vladimir Zikic	Svi osim UDE Dragan Škobić Marija Vugdelic Aldijana Musovic Elvira Hadziahmetovic Jurida Dragojla Golub Aleksandra Novakovic Nedzada Tolja Marko Milisa Goran Anackov
1.3.	Analysis of existing curricula related to EMAB in both Programme and Partner Country partners	Report	UDE Cristina Hartmann Fatu	Adi Vesnić Edina Hajdarević Marija Vugdelić
1.4.	Analysis of labour market needs relevant to EMAB in PCs	Report	UNI Milica Stojković Piperac	Selma Otuzbir Zora Pilić Anđela Jakšić Marko Caleta Dragojla Golub Sanida Bektić Mahir Gajevic Ljubica Vasiljevic Sandra Tinaj Jelica Simeunovic

2	DEVELOPMENT -UNS Dušanka Cvijanović			
2.1.	Development of aims, specific competencies and learning outcomes of master curricula and LLL trainings in EMAB	Report	UNS Srđan Rončević	Svjetlana Lolić Dragan Škobić Ljubica Vasiljević Samir Đug Avdul Adrović Mirano Jupić Antun Alegro Zorica Stojanovic Radic Martina Weiss Anđela Jakšić Marija Vugdelić
2.2.	Development of courses design and syllabus for ECOBIAS curricula and LLL trainings	Report	UNS Goran Anačkov	Jelica Simeunović and all coordinators
2.3.	Purchasing of literature, software and laboratory equipment, installation and activation	Report	UNS Đurađ Milošević	Jasmina Kamberović Adi Vesnić Dragan Škobić Anđela Jakšić Maja Manojlović Jovana Amović
2.4.	Theme-based training of teaching staff for acquiring new EMAB methods and field techniques	8 training events	UNI Vladimir Randelović	Jasmina Kamberović Samir Đug Selma Otuzbir Ljubica Vasiljević Svjetlana Lolić Dragan Škobić Anđela Jakšić Cristina Hartmann Fatu
2.5.	Preparation of learning materials and field protocols using ICT tools	Learning materials (27 MSc+9 LLL)	UNIZG Antun Alegro	Snežana Radulović Milica Stojkovic Piperac Marko Miliša Florian Leesse Marija Vurdelic Milica Vukotic

				Bozidarka Arsenovic Nusret Dreskovic Selma Otuzbir Jasmina Kamberović, Darja Husejnagić Edina Hajdarević Isat Skenderović Alen Bajrić Elvira Hadžiahmetović Jurida Svjetlana Lolić Maja Manojlović Ljubica Vasiljević Aleksandra Novaković Slavko Smiljanić Anita Dedić Adriana Planinić
2.6.	Accreditation/ approval of MSc curricula	Report	UNTZ Avdul Adrovic	Rifat Škrijelj Goran Trbić Milan Kulić Selma Otuzbir Isat Skenderović
2.7.	Implementation of developed MSc curricula	Report	UNTZ Elvira Hadžiahmetović Jurida	Slavko Smiljanić Nusret Dresković
2.8.	Accreditation/ approval of LLL courses for professionals	Report	UBL Svjetlana Lolić	Dragan Škobić Svjetlana Stanić Koštroman Veselin Vukotić
2.9.	Implementation of LLL courses for professionals	Report	UBL Maja Manojlović	Marija Vugdelić Dragan Škobić Stanka Vasilj Radoslav Dekić

2.10.	Optimization of MSc and LLL courses based on the feed-back of enrolled participants (students, researchers, professionals)	Report	SUM Dragan Škobić	SUM all
3	ECOBIAS-NET - UNSA Adi Vesnić			
3.1.	Establishment of regional academic network in EMAB	Report	IUT Zlatko Mecan	Milica Vukotić Snežana Radulović Goran Anačkov
3.2.	Development and updating of ECOBIAS-NET internet platform	Internet platform	UNSA Nusret Drešković	UNS subcontracting Snežana Radulović Dušanka Cvijanović Maja Novković
4	QUALITY ASSURANCE -UNIZG Antun Alegro			
4.1.	Establishment of Quality Assurance Board	Meeting minutes	UNS Maja Novković	Adriana Planinić and all administrators
4.2.	Development of Quality and Assurance Plan	Quality and Assurance Plan	UNIZG Marko Čaleta	Dušanka Cvijanović Antun Alegro Arne Beermann
4.3.	Regular Quality Assurance Board meetings	Meeting minutes	UNIZG Ivana Buj	Dušanka Cvijanović Arne Beermann Marko Čaleta Antun Alegro
4.4.	Inter-project coaching	Report	UDG Anđela Jakšić	Samir Đug Jelena Rozic
4.5.	External evaluation of the project	Report	UDE Florian Leese	Subcontracting (UNS)
4.6.	External financial control	Report	UNIZG Marko Čaleta	Subcontracting (UNS)
5	DISSEMINATION -UNTZ Jasmina Kamberović			
5.1.	Preparing project dissemination plan	Dissemination plan	UNS Dušanka Cvijanović	All Coordinators

5.2.	Setting and updating of Project site	Project site	UNS (zamena za UNI) Dušanka Cvijanović	Đurađ Milošević
5.3.	Design, printing, recording and publishing promo material	Promo material	UNS Maja Novković	Management committee
5.4.	Workshops at Partner Country HEI	Workshop event	IUT Zlatko Mecan	Management committee
5.5.	Round tables with stakeholders	Round table events	UDG Sandra Tinaj	Management committee
5.6.	Open day at each Partner Country HEI	Open day events	UDG Marija Vugdelić	Management committee
5.7.	Workshop and Summer School in DNA Metabarcoding at University of Tuzla	Summer School event	UNTZ Adisa Ahmić	Cristina Hartmann Fatu Edina Hajdarević Amela Hercegovac Jasmina Kamberović Darja Husejnagić
5.8.	Final Conference on ECOBIAS	Final Conference event	UNTZ Vedad Pašić	Management committee
6	MANAGEMENT -UNS Snežana Radulović			
6.1.	Establishment of management board and Kick-off meeting	Meeting minutes	UNS Goran Anačkov	Management committee
6.2.	Development of guidelines on the project management and reporting	Management guidelines	UNI Đurađ Milošević	Management committee
6.3.	Day-to-day coordination of project activities	Project correspondence	UNS Snežana Radulović	Management committee
6.4.	Regular Steering Committee and Project Management meetings	Meeting minutes	UNS Dušanka Cvijanović	Management committee
6.5.	Submission of interim and final reports	Report	UNS Snežana Radulović	Management committee